
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/26/2013

ESTIMATE SUMMARY 17:41:28

CONTID: C19351         ESTIMATE NO: 0005 PROG 2005

PCN: 19351-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE INTERCHANGE IMPROVE PERCENT TIME:

PROJECT NO: NH0702-332                    

I-70 EAGLE INTERCHANGE IMPROVE

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 11/26/2013 DATE TIME STARTED 07/15/2013

10188 E. I-25 FRONTAGE ROAD DATE LET 06/07/2013 DATE WORK BEGAN 07/15/2013

 DATE AWARDED 06/19/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2013 DATE ACCEPTED

FIRESTONE CO 80504     303-485-4050 DATE NOTICE TO PROCEED 07/15/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,687,223.43 PARTICIPATING $ $ 741,732.11

AWARD PROJECT AMT: 7,385,657.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 32,378.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,883.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.27

FIXED COMPLETION DATE

FIXED COMPLETION DATE

59.12%

3,142,507.13

741,732.11

774,110.56

759,227.21

$

$

$

$

4,544,716.30

0.00

4,544,716.30

82,311.48

4,627,027.78

-110,784.86

0.00

4,516,242.92

0.00

AMOUNT DUE 4,516,242.92 759,227.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 759,227.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

135.0 TIME ALLOW: 10/3/2014 ??:??:??

ORIG TIME ALLOW: 9/30/2014 ??:??:??
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

9,520.161.000

0.00

1.000

L S 

9,520.16000

0010 Removal of Tree 29.000

0.000

202-00010  
 

15,950.5829.000

0.00

29.000

EACH

550.02000

0015 Removal of Inlet 2.000

0.000

202-00019  
 

1,455.122.000

0.00

2.000

EACH

727.56000

0020 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

9.000

SY  

46.67000

0025 Removal of Pipe 192.000

16.000

202-00035  
 

7,752.16208.000

596.32

208.000

LF  

37.27000

0030 Removal of End Section 0.000

1.000

202-00037  
 

211.251.000

211.25

1.000

EACH

211.25000

0035 *Removal of Delineator 6.000

0.000

202-00090  
 

6.726.000

0.00

6.000

EACH

1.12000

0040 Removal of Median Cover 90.000

0.000

202-00195  
 

1,482.3090.000

0.00

90.000

SY  

16.47000

0045 Removal of Sidewalk 475.000

0.000

202-00200  
 

6,844.75475.000

0.00

475.000

SY  

14.41000

0050 Removal of Curb and Gutter 996.500

0.000

202-00203  
 

7,234.59996.500

0.00

996.500

LF  

7.26000

0055 Removal of Concrete Curb Ramp 42.000

0.000

202-00206  
 

415.3842.000

0.00

42.000

SY  

9.89000



CONTID: C19351         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 10,179.220

1,284.740

202-00220  
 

45,511.9211,463.960

5,100.42

11,463.960

SY  

3.97000

0065 *Removal of Asphalt Mat (Planing) 892.800

0.000

202-00240  
 

4,856.83892.800

0.00

892.800

SY  

5.44000

0070 *Removal of Pavement Marking 1,890.000

606.000

202-00250  
 

10,158.722,496.000

2,466.42

2,496.000

SF  

4.07000

0075 *Removal of Light Standard 16.000

0.000

202-00700  
 

7,143.6816.000

0.00

28.000

EACH

446.48000

0080 *Removal of Ground Sign 25.000

1.000

202-00810  
 

2,031.6426.000

78.14

29.000

EACH

78.14000

0085 *Removal of Sign Panel 8.000

0.000

202-00821  
 

223.208.000

0.00

8.000

EACH

27.90000

0090 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

7,133.421.000

0.00

1.000

L S 

7,133.42000

0095 *Removal of Fence 929.000

0.000

202-01000  
 

3,112.15929.000

0.00

929.000

LF  

3.35000

0100 *Removal of Guardrail Type 3 1,515.000

-355.000

202-01130  
 

4,756.001,160.000

-1,455.50

1,160.000

LF  

4.10000

0105 *Embankment Material (Complete In Place) 11,541.500

214.500

203-00060  
 

289,785.4011,756.000

5,287.43

11,756.000

CY  

24.65000

0110 Muck Excavation 1,317.100

61.900

203-00100  
 

20,105.821,379.000

902.50

1,420.000

CY  

14.58000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 3.000

0.000

203-01500  
 

497.583.000

0.00

10.000

HOUR

165.86000

0120 Backhoe 16.000

0.000

203-01510  
 

2,945.4416.000

0.00

20.000

HOUR

184.09000

0125 Dozing 6.000

0.000

203-01550  
 

1,317.066.000

0.00

10.000

HOUR

219.51000

0130 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

92.74000

0135 *Potholing 22.000

0.000

203-01597  
 

7,455.3622.000

0.00

30.000

HOUR

338.88000

0140 Sweeping (With Pickup Broom) 38.500

12.000

203-01622  
 

8,719.3350.500

2,071.92

70.000

HOUR

172.66000

0145 Laborer 8.000

0.000

203-02330  
 

265.768.000

0.00

40.000

HOUR

33.22000

0150 Structure Excavation 47.000

0.000

206-00000  
 

539.5647.000

0.00

180.000

CY  

11.48000

0155 Structure Backfill (Class 2) 69.000

0.000

206-00200  
 

3,550.7469.000

0.00

70.000

CY  

51.46000

0160 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

15,307.43000

0165 Shoring (Area 5) 1.000

0.000

206-01785  
 

21,245.261.000

0.00

1.000

L S 

21,245.26000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Shoring (Area 6) 1.000

0.000

206-01786  
 

18,769.811.000

0.00

1.000

L S 

18,769.81000

0175 *Erosion Log (12 Inch) 5,018.000

0.000

208-00002  
 

25,792.525,018.000

0.00

5,018.000

LF  

5.14000

0180 *Aggregate Bag 264.000

0.000

208-00035  
 

1,370.16264.000

0.00

264.000

LF  

5.19000

0185 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,451.091.000

0.00

1.000

EACH

2,451.09000

0190 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

136.000

LF  

7.43000

0195 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

7.000

LF  

20.49000

0200 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,714.701.000

0.00

1.000

EACH

3,714.70000

0205 Removal and Disposal of Sediment (Labor) 10.500

0.000

208-00103  
 

348.8110.500

0.00

20.000

HOUR

33.22000

0210 Removal and Disposal of Sediment (Equipment) 13.000

0.000

208-00105  
 

1,205.6213.000

0.00

20.000

HOUR

92.74000

0215 Erosion Control Supervisor 71.000

23.000

208-00206  
 

17,290.3694.000

4,230.62

130.000

DAY 

183.94000

0220 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

167.44000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

55.82000

0230 Modify Manhole 1.000

0.000

210-04015  
 

963.841.000

0.00

1.000

EACH

963.84000

0235 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

412.29000

0240 *Seeding (Native) 0.000

4.310

212-00006  
 

12,700.714.310

12,700.71

4.310

ACRE

2,946.80000

0245 *Soil Conditioning 0.000

4.310

212-00032  
 

15,945.024.310

15,945.02

4.310

ACRE

3,699.54000

0250 *Mulching (Weed Free Straw) 0.000

3.150

213-00004  
 

6,126.373.150

6,126.37

4.310

ACRE

1,944.88000

0255 *Soil Retention Blanket (Straw-Coconut) 0.000

5,607.000

216-00201  
 

14,690.345,607.000

14,690.34

5,607.000

SY  

2.62000

0260 *Aggregate Base Course (Class 2) 2,368.720

0.000

304-02000  
 

56,067.602,368.720

0.00

2,368.720

TON 

23.67000

0265 *Aggregate Base Course (Class 6) 5,198.200

341.660

304-06000  
 

203,534.465,539.860

12,552.59

5,539.860

TON 

36.74000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 15.240

0.000

403-00720  
 

4,171.9515.240

0.00

35.000

TON 

273.75000

0275 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - --- 
DELETED ITEM -----

0.000

0.000

403-32741  
 

0.000.000

0.00

0.000

TON 

89.69000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) -----  
DELETED ITEM  -----

0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

81.88000

0285 *Asphalt Cement Performance Grade (PG 76-28) 31.770

-0.230

411-03345  
 

27,283.9931.540

-198.96

31.770

TON 

865.06000

0290 *Asphalt Cement Performance Grade (PG 64-22) 53.480

2.610

411-03354  
 

32,869.3056.090

1,529.49

56.090

TON 

586.01000

0295 *Emulsified Asphalt (Slow-Setting) 75.000

125.000

411-10255  
 

724.00200.000

452.50

200.000

GAL 

3.62000

0300 *Concrete Pavement (9 Inch) 4,551.700

1,039.700

412-00900  
 

406,942.095,591.400

75,669.37

5,897.000

SY  

72.78000

0305 *Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

0.000

SY  

90.80000

0310 *Concrete Pavement (10 Inch) 1,775.000

0.000

412-01000  
 

128,527.751,775.000

0.00

1,775.000

SY  

72.41000

0315 *Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

0.000.000

0.00

0.000

SY  

93.41000

0320 Geotextile (Separator) (Class 2) 2,741.300

123.900

420-00133  
 

5,902.312,865.200

255.23

2,865.200

SY  

2.06000

0325 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

8.000

CY  

120.57000

0330 Concrete Slope and Ditch Paving (Reinforced) 0.000

1.190

507-00100  
 

815.301.190

815.30

6.000

CY  

685.13000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

485.000

LF  

101.91000

0340 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

0.000

LF  

217.50000

0345 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

2.000

CY  

692.05000

0350 *Concrete Class D (Wall) 38.000

0.000

601-03050  
 

25,320.9238.000

0.00

38.000

CY  

666.34000

0355 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

36.000

SY  

22.60000

0360 *Reinforcing Steel 1,150.000

0.000

602-00000  
 

954.501,150.000

0.00

1,150.000

LB  

0.83000

0365 *Reinforcing Steel (Epoxy Coated) 1,680.000

0.000

602-00020  
 

1,730.401,680.000

0.00

1,680.000

LB  

1.03000

0370 18 Inch Corrugated Steel Pipe 6.000

0.000

603-10180  
 

600.426.000

0.00

6.000

LF  

100.07000

0375 18 Inch Plastic Pipe 0.000

74.000

603-50018  
 

5,381.2874.000

5,381.28

145.000

LF  

72.72000

0380 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

4,507.162.000

0.00

2.000

EACH

2,253.58000

0385 Inlet Type 16 (10 Foot) 3.000

0.000

604-16010  
 

13,614.603.000

0.00

3.000

EACH

4,538.20000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

8,885.462.000

0.00

2.000

EACH

4,442.73000

0395 Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

11,957.002.000

0.00

2.000

EACH

5,978.50000

0400 Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

8,166.851.000

0.00

1.000

EACH

8,166.85000

0405 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,572.711.000

0.00

1.000

EACH

4,572.71000

0410 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

5,806.071.000

0.00

1.000

EACH

5,806.07000

0415 Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

0.000.000

0.00

0.000

SY  

22.27000

0420 *Guardrail Type 3 (6-3 Post Spacing) 0.000

832.000

606-00301  
 

19,136.00832.000

19,136.00

950.000

LF  

23.00000

0420 MATERIAL ALLOWANCE Guardrail Type 3 (6'-3" Post  
Spacing)

1,000.000

-832.000

2,157.12168.000

-10,682.88LF  

12.84000

0425 *End Anchorage Type 3D 0.000

1.500

606-01340  
 

1,329.741.500

1,329.74

5.000

EACH

886.49000

0425 MATERIAL ALLOWANCE End Anchorage Type 3D 5.000

-1.500

1,223.363.500

-524.29EACH

349.53000

0430 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,738.22000
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PCN: 19351-BID    ESTIMATE RUN

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0430 MATERIAL ALLOWANCE Transition Type 3G 2.000

0.000

1,952.882.000

0.00EACH

976.44000

0435 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

864.22000

0435 MATERIAL ALLOWANCE Transition Type 3H 2.000

0.000

807.222.000

0.00EACH

403.61000

0440 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

4,467.522.000

4,467.52

2.000

EACH

2,233.76000

0440 MATERIAL ALLOWANCE End Anchorage (Non-Flared) 2.000

-2.000

0.000.000

-2,746.08EACH

1,373.04000

0445 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

3,811.642.000

3,811.64

4.000

EACH

1,905.82000

0445 MATERIAL ALLOWANCE End Anchorage (Flared) 4.000

-2.000

2,287.562.000

-2,287.56EACH

1,143.78000

0450 *Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

322.000

LF  

29.58000

0455 *Fence (Plastic) 207.000

0.000

607-11525  
 

1,306.17207.000

0.00

207.000

LF  

6.31000

0460 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

2,127.000

SY  

53.61000

0465 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

147.000

SY  

104.19000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

353.000

LF  

22.40000

0475 *Curb and Gutter Type 2 (Section I-B) 383.000

0.000

609-21010  
 

9,889.06383.000

0.00

1,273.000

LF  

25.82000

0480 *Curb and Gutter Type 2 (Section I-M) (Special)  140.000

0.000

609-21013  
 

3,308.20140.000

0.00

140.000

LF  

23.63000

0485 *Curb and Gutter Type 2 (Section II-B) 1,931.550

287.500

609-21020  
 

62,177.782,219.050

8,055.75

2,855.000

LF  

28.02000

0490 *Curb and Gutter Type 2 (Section II-M) 394.000

0.000

609-21021  
 

11,299.92394.000

0.00

394.000

LF  

28.68000

0495 *Gutter Type 2 (Special) 59.000

0.000

609-24000  
 

1,428.3959.000

0.00

59.000

LF  

24.21000

0500 *Gutter Type 2 (2 Foot) 111.000

0.000

609-24002  
 

2,092.35111.000

0.00

111.000

LF  

18.85000

0505 *Curb Type 6 (Section M) 50.000

357.000

609-60011  
 

12,494.90407.000

10,959.90

407.000

LF  

30.70000

0510 *Median Cover Material (6 Inch Patterned Concre te) 0.000

5,891.000

610-00026  
 

56,848.155,891.000

56,848.15

9,008.000

SF  

9.65000

0515 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

47.000

EACH

18.97000

0520 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

18.97000



CONTID: C19351         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

948.78000

0530 *Location Marker (Fiber Optic)(Brass Cap) 0.000

0.000

612-00280  
 

0.000.000

0.00

4.000

EACH

1,060.40000

0535 *Directional Boring Conduit 0.000

0.000

613-00001  
 

0.000.000

0.00

65.000

LF  

94.88000

0540 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

1,800.000

LF  

9.77000

0545 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

0.000.000

0.00

1,150.000

LF  

11.44000

0550 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

200.000

LF  

11.72000

0555 *6 Inch Electrical Conduit (Bridge)(Special) 0.000

0.000

613-00607  
 

0.000.000

0.00

373.000

LF  

33.48000

0560 *1-1/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01125  
 

0.000.000

0.00

550.000

LF  

12.00000

0565 *2 Inch Electrical Conduit (Plastic) 5,535.000

120.000

613-01200  
 

66,955.205,655.000

1,420.80

8,293.000

LF  

11.84000

0570 *3 Inch Electrical Conduit (Plastic) 1,255.000

0.000

613-01300  
 

16,114.201,255.000

0.00

1,255.000

LF  

12.84000

0575 *Pull Box (24"x24"x24") 0.000

1.000

613-07032  
 

1,060.401.000

1,060.40

6.000

EACH

1,060.40000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *Wiring 0.000

0.500

613-10000  
 

16,037.140.500

16,037.14

1.000

L S 

32,074.27000

0585 *Luminaire (Special)(LED)(130 Watt) 0.000

14.000

613-13004  
 

30,863.1414.000

30,863.14

39.000

EACH

2,204.51000

0585 MATERIAL ALLOWANCE Luminire (Special)(LED)(130 Watt) 0.000

25.000

16,075.0025.000

16,075.00EACH

643.00000

0590 *Luminaire (Special)(LED)(Step)(Light) 0.000

0.000

613-13005  
 

0.000.000

0.00

70.000

EACH

242.22000

0590 MATERIAL ALLOWANCE Luminaire (Special)(Step Lig ht) 0.000

70.000

14,411.6070.000

14,411.60EACH

205.88000

0595 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

0.000.000

0.00

13.000

EACH

4,453.67000

0595 MATERIAL ALLOWANCE Light Std & Luminaire Pedest rian 0.000

13.000

24,092.6413.000

24,092.64EACH

1,853.28000

0600 *Light Standard Metal (18 Foot) 0.000

14.000

613-34180  
 

21,735.8414.000

21,735.84

21.000

EACH

1,552.56000

0600 MATERIAL ALLOWANCE Light Standard Metal (18 Foo t) 0.000

7.000

6,846.007.000

6,846.00EACH

978.00000

0605 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

18.000

EACH

1,958.86000

0610 *Light Standard Foundation 0.000

15.000

613-40010  
 

25,951.9515.000

25,951.95

52.000

EACH

1,730.13000
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PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

2.000

EACH

6,697.26000

0620 *Temporary Lighting 1.000

0.000

613-50210  
 

11,162.091.000

0.00

1.000

L S 

11,162.09000

0625 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

206.000

SF  

17.86000

0630 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

448.000

SF  

18.97000

0635 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

61.000

SF  

24.55000

0640 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

236.000

LF  

8.93000

0645 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

24.000

EACH

106.04000

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 0.000

0.000

614-01575  
 

0.000.000

0.00

631.000

LF  

15.63000

0655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

59.000

EACH

184.18000

0660 Embankment Protector Type 3 0.000

1.000

615-00030  
 

712.511.000

712.51

2.000

EACH

712.51000

0665 Embankment Protector Type 5 2.000

0.000

615-00050  
 

587.622.000

0.00

3.000

EACH

293.81000
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PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 *4 Inch Plastic Pipe 1,405.000

295.000

619-50320  
 

11,628.001,700.000

2,017.80

1,700.000

LF  

6.84000

0675 Detour 0.000

0.000

621-00430  
 

0.000.000

0.00

100.000

SY  

33.11000

0680 *Detour Pavement 5,887.200

124.000

621-00450  
 

306,330.756,011.200

6,319.04

6,011.200

SY  

50.96000

0685 *1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

0.000.000

0.00

2.000

EACH

2,472.41000

0690 1 Inch Water Meter 0.000

0.000

623-07008  
 

0.000.000

0.00

2.000

EACH

4,564.44000

0695 *1 Inch Flow Sensor 0.000

0.000

623-07601  
 

0.000.000

0.00

2.000

EACH

797.95000

0700 Detour Drainage Pipe (Class 0) 78.000

0.000

624-20300  
 

10,868.5278.000

0.00

100.000

LF  

139.34000

0705 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 505.000

0.000

624-29019  
 

35,855.00505.000

0.00

505.000

LF  

71.00000

0710 24 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 185.000

0.000

624-29025  
 

21,295.35185.000

0.00

185.000

LF  

115.11000

0715 *Construction Surveying 0.900

0.050

625-00000  
 

48,168.610.950

2,535.19

1.000

L S 

50,703.80000

0720 *Mobilization 0.459

0.000

626-00000  
 

606,267.040.459

0.00

1.000

L S 

1,320,843.22000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *Public Information Services 0.500

0.000

626-01000  
 

21,822.330.500

0.00

1.000

L S 

43,644.66000

0730 *Pavement Marking Paint 95.460

13.830

627-00001  
 

3,261.21109.290

412.69

109.290

GAL 

29.84000

0735 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

5.000

GAL 

298.36000

0740 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,165.000

SF  

12.98000

0745 *Preformed Plastic Pavement Marking (Word - Sym bol) 
(Type II 

0.000

0.000

627-30326  
 

0.000.000

0.00

275.000

SF  

19.45000

0750 *Preformed Plastic Pavement Marking (Xwalk - St op Line) 0.000

0.000

627-30331  
 

0.000.000

0.00

608.000

SF  

15.75000

0755 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30407  
 

0.000.000

0.00

180.000

SF  

40.89000

0760 *Flagging 2,520.750

817.250

630-00000  
 

89,057.843,338.000

21,804.23

5,000.000

HOUR

26.68000

0765 *Traffic Control Inspection 25.000

6.000

630-00007  
 

2,076.3831.000

401.88

55.000

DAY 

66.98000

0770 *Traffic Control Management 72.000

25.000

630-00012  
 

75,790.9597.000

19,533.75

130.000

DAY 

781.35000

0775 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

10.000

EACH

558.10000
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PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 *Flagging Station Light 1.000

0.000

630-80305  
 

11.161.000

0.00

2.000

EACH

11.16000

0785 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

22.322.000

0.00

4.000

EACH

11.16000

0790 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

11.16000

0795 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

0.000

EACH

11.16000

0800 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

11.16000

0805 *Construction Traffic Sign (Panel Size A) 25.000

0.000

630-80341  
 

279.0025.000

0.00

87.000

EACH

11.16000

0810 *Construction Traffic Sign (Panel Size B) 37.000

0.000

630-80342  
 

412.9237.000

0.00

74.000

EACH

11.16000

0815 *Construction Traffic Sign (Special) 80.000

0.000

630-80344  
 

1,160.8080.000

0.00

228.000

SF  

14.51000

0820 *Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

2.000

EACH

55.82000

0825 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,162.102.000

0.00

4.000

EACH

5,581.05000

0830 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

530.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 *Drum Channelizing Device 125.000

0.000

630-80360  
 

4,185.00125.000

0.00

250.000

EACH

33.48000

0840 *Drum Channelizing Device (With Light) (Flashin g) 10.000

0.000

630-80363  
 

334.8010.000

0.00

25.000

EACH

33.48000

0845 Concrete Barrier (Temporary) 1,290.000

0.000

630-80370  
 

54,438.001,290.000

0.00

2,625.000

LF  

42.20000

0850 *Tubular Marker 37.500

0.000

630-80384  
 

1,255.5037.500

0.00

139.000

EACH

33.48000

0855 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

0.500

0.000

630-85006  
 

8,026.310.500

0.00

1.000

EACH

16,052.62000

0860 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

40,183.542.000

0.00

2.000

EACH

20,091.77000

0865 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

33,369.020

F A 

1.00000

0870 F/A Partnering 884.040

0.000

700-70011  
 

884.04884.040

0.00

2,000.000

F A 

1.00000

0875 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0880 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0885 F/A Fuel Cost Adjustment 236.530

0.000

700-70016  
 

236.53236.530

0.00

2,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 F/A Asphalt Cement Cost Adjustment 5,339.540

-103.660

700-70019  
 

5,235.885,235.880

-103.66

6,000.000

F A 

1.00000

0895 F/A On-The-Job Trainee 1,681.000

56.500

700-70021  
 

1,737.501,737.500

56.50

4,480.000

HOUR

1.00000

0900 F/A Furnish Office Space 15,274.040

2,056.530

700-70034  
 

17,330.5717,330.570

2,056.53

18,000.000

F A 

1.00000

0905 F/A Utility Delay Costs 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0910 F/A Obtain Power from Holy Cross 950.850

160.300

700-70074  
 

1,111.151,111.150

160.30

3,500.000

F A 

1.00000

1140 *Hot Mix Asphalt (Grading SG) (75) 950.680

94.910

403-32701  
 

93,778.971,045.590

8,512.48

1,045.590

TON 

89.69000

1145 *Hot Mix Asphalt (Grading SX) (100) 588.390

0.000

403-34801  
 

48,177.37588.390

0.00

588.390

TON 

81.88000

1160 Reinf Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.89000

1160 MATERIAL ALLOWANCE Reinforcing Steel 1,835.000

0.000

899.151,835.000

0.00LB  

0.49000

1165 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.09000

1165 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coa ted) 3,431.000

0.000

2,230.153,431.000

0.00LB  

0.65000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1275 Added Item (Dollar)/ Lien by Rocky Mt Rebar aga ins 
Flatiron Constructors, Inc.

-1,625.000

0.000

900-00006  
 

-1,625.00-1,625.000

0.00

0.000

DOL 

1.00000

1280 Added Item (Dollar)/ Over Weight Price Reductio n -210.000

0.000

900-00006  
 

-210.00-210.000

0.00

0.000

DOL 

1.00000

CAT 3,546,236.38476,690.405,268,308.80CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE F-09-AB 

0920 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,125.000

SY  

5.44000

0925 *Removal of Bridge Railing 0.000

229.500

202-00425  
 

2,967.44229.500

2,967.44

459.000

LF  

12.93000

0930 Removal of Portions of Present Structure (Class  1) 0.000

0.000

202-00450  
 

0.000.000

0.00

57.000

SY  

215.64000

0935 Removal of Portions of Present Structure (Class  2) 0.000

0.000

202-00453  
 

0.000.000

0.00

34.000

SY  

283.64000

0940 Removal of Portions of Present Structure (Class  3) 0.000

0.000

202-00460  
 

0.000.000

0.00

12.000

SY  

751.70000

0945 *Removal of Guardrail Type 3 0.000

459.000

202-01130  
 

1,881.90459.000

1,881.90

459.000

LF  

4.10000

0950 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03040  
 

0.000.000

0.00

23.000

CY  

5,067.60000

0955 *Concrete (Patching) (Polymer) 0.000

0.000

601-06020  
 

0.000.000

0.00

13.000

CY  

2,165.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-09-AB 

0960 *Bridge Rail Type 10 (Special) 0.000

229.500

606-11005  
 

30,851.69229.500

30,851.69

459.000

LF  

134.43000

0965 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

313.000

LF  

102.36000

CAT 35,701.0335,701.03283,344.66CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-09-AW 

0970 Structure Excavation 2,440.000

0.000

206-00000  
 

28,011.202,440.000

0.00

2,440.000

CY  

11.48000

0975 *Structure Backfill (Class 1) 300.000

2,646.300

206-00100  
 

194,249.562,946.300

174,470.56

3,050.000

CY  

65.93000

0980 *Pile Tip 31.000

0.000

502-00460  
 

4,410.9931.000

0.00

31.000

EACH

142.29000

0985 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

82.43000

0990 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

205.000

LF  

217.50000

0995 *Concrete Class D (Bridge) 521.300

56.700

601-03040  
 

311,963.94578.000

30,602.69

596.000

CY  

539.73000

1000 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

78.000

SY  

22.60000

1005 *Reinforcing Steel ----  DELETED ITEM ----- 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.83000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-09-AW 

1010 *Pedestrian Overpass 0.000

0.000

621-00600  
 

0.000.000

0.00

1.000

L S 

766,968.82000

1130 *Steel Piling (HP 12x53) Piles for Abut 4 593.000

0.000

502-11253  
 

41,023.74593.000

0.00

593.000

LF  

69.18000

1135 Const Surveying (Hour) 8.000

0.000

625-00001  
 

800.008.000

0.00

8.000

HOUR

100.00000

1170 Reinf Steel 110,868.000

0.000

602-00000  
 

98,672.52110,868.000

0.00

110,868.000

LB  

0.89000

1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.49000

1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.49000

CAT 679,131.95205,073.251,509,003.15CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE F-09-Z 

1180 Rem Port Present Str 0.000

0.000

202-00495  
 

0.000.000

0.00

0.850

L S 

59,786.74000

1185 Sandblasting Reinf Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

32.000

SY  

22.30000

1190 Str Excav 0.000

48.000

206-00000  
 

551.0448.000

551.04

120.000

CY  

11.48000

1195 Str Bkfl (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

90.000

CY  

165.81000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-09-Z 

1200 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

25.000

CY  

65.93000

1205 Shoring (A 1) 0.000

1.000

206-01781  
 

11,216.251.000

11,216.25

1.000

L S 

11,216.25000

1210 Shoring (A 2) 0.000

1.000

206-01782  
 

11,216.251.000

11,216.25

1.000

L S 

11,216.25000

1215 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

5.000

CY  

86.25000

1220 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

2.000

EACH

142.29000

1225 Steel Pile (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

80.000

LF  

82.43000

1230 Str Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

1,590.000

LB  

7.14000

1235 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

2.000

EACH

4,179.82000

1240 Conc CL D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

59.000

CY  

539.73000

1245 Reinf Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

2,511.000

LB  

0.89000

1250 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

10,007.000

LB  

1.09000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-09-Z 

1255 Prestress Conc I (BT54) 0.000

0.000

618-00154  
 

0.000.000

0.00

122.000

LF  

437.00000

1260 F/A Reinforcing Steel Connections 0.000

0.000

700-70035  
 

0.000.000

0.00

11,000.000

F A 

1.00000

1265 Added Item (Lump Sum)/ Mobilization 0.000

0.100

900-00014  
 

2,203.920.100

2,203.92

1.000

L S 

22,039.23000

CAT 25,187.4625,187.46250,275.77CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,626.181.000

0.00

1.000

EACH

27,626.18000

1020 Sanitary Facility 1.000

0.000

620-00020  
 

1,353.591.000

0.00

1.000

EACH

1,353.59000

CAT 28,979.770.0028,979.77CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1025 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

3.000

EACH

563.79000

1030 *Removal of Asphalt Mat 237.330

0.000

202-00220  
 

942.20237.330

0.00

570.000

SY  

3.97000

1035 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

172.000

TON 

36.74000

1040 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - ----   
DELETED ITEM -----

0.000

0.000

403-32741  
 

0.000.000

0.00

0.000

TON 

89.69000

1045 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) ----- 
DELETED ITEM  -----

0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

81.88000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1050 *Asphalt Cement Performance Grade (PG 76-28) 0.320

0.000

411-03345  
 

276.820.320

0.00

4.000

TON 

865.06000

1055 *Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

8.000

TON 

586.01000

1060 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

57.000

GAL 

3.62000

1065 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,572.711.000

0.00

1.000

EACH

4,572.71000

1070 Connect To Existing Waterline 5.000

1.000

619-00007  
 

15,656.286.000

2,609.38

7.000

EACH

2,609.38000

1075 6 Inch Ductile Iron Pipe 50.000

22.920

619-06060  
 

6,850.1072.920

2,153.10

80.000

LF  

93.94000

1075 MATERIAL ALLOWANCE 6 inch Ductile Iron Pipe 100.000

-22.920

1,346.3777.080

-400.35LF  

17.46720

1080 12 Inch Ductile Iron Pipe 560.000

0.000

619-06120  
 

63,201.60560.000

0.00

560.000

LF  

112.86000

1080 MATERIAL ALLOWANCE 12 inch Ductile Iron Pipe 0.000

0.000

0.000.000

0.00LF  

38.17960

1085 16 Inch Ductile Iron Pipe 353.670

185.590

619-06160  
 

86,405.63539.260

29,737.09

550.000

LF  

160.23000

1085 MATERIAL ALLOWANCE 16 inch Ductile Iron Pipe 241.330

-185.590

3,051.9555.740

-10,161.65LF  

54.75324
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1090 2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

5.000

LF  

54.15000

1095 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

60.000

LF  

94.88000

1100 1 Inch Air and Vacuum Valve 1.000

0.000

619-71508  
 

1,372.931.000

0.00

1.000

EACH

1,372.93000

1105 6 Inch Gate Valve 2.000

1.000

619-75048  
 

3,911.883.000

1,303.96

3.000

EACH

1,303.96000

1105 MATERIAL ALLOWANCE 6 Inch Gate Valve 2.000

-1.000

472.871.000

-472.87EACH

472.87000

1110 12 Inch Gate Valve 4.000

0.000

619-75096  
 

13,046.884.000

0.00

4.000

EACH

3,261.72000

1110 MATERIAL ALLOWANCE 12 Inch Gate Valve 3.000

0.000

4,457.613.000

0.00EACH

1,485.87000

1115 16 Inch Butterfly Valve 4.000

1.000

619-76128  
 

22,929.755.000

4,585.95

5.000

EACH

4,585.95000

1115 MATERIAL ALLOWANCE 16 Inch Butterfly Valve 1.000

-1.000

0.000.000

-1,771.11EACH

1,771.11000

1120 Corporation Stop 0.000

0.000

619-77300  
 

0.000.000

0.00

1.000

EACH

506.22000

1125 6 Inch Fire Hydrant 2.000

1.000

619-78048  
 

11,624.763.000

3,874.92

3.000

EACH

3,874.92000
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PCN: 19351-BID    ESTIMATE RUN 11/26/2013

PROJECT: NH0702-332                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:41:28

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1150 *Hot Mix Asphalt (Grading SG) (75) 0.000

0.000

403-32701  
 

0.000.000

0.00

126.000

TON 

89.69000

1155 *Hot Mix Asphalt (Grading SX) (100) 5.920

0.000

403-34801  
 

484.735.920

0.00

63.000

TON 

81.88000

1175 F/A Water Lines Extra Work CMO 005 66,569.780

0.000

700-70270  
 

66,569.7866,569.780

0.00

66,569.780

F A 

1.00000

1270 F/A Water Line Extra Work MCR 007 4,616.270

0.000

700-70034  
 

4,616.274,616.270

0.00

4,616.270

F A 

1.00000

CAT 311,791.1231,458.42347,311.28CURRENT AMT0500 $ $ $

$ 4,627,027.71774,110.56$7,687,223.43$CURRENT AMTPROJECT TOTAL


